

PART CH93
ASSET MANAGEMENT

CONTENTS

1. GENERAL
2. ASSET MANAGEMENT STRATEGY
3. AMTD DEVELOPMENT AND DELIVERY OVERVIEW
4. CONTRACTOR'S INTEGRATED SUPPORT AND ASSET MANAGEMENT PLAN
5. ASSET MANAGEMENT
6. ASSET MANAGEMENT TECHNICAL DATA DELIVERABLES
7. INTEGRATED SUPPORT PLANNING AND DESIGN COORDINATION AND REPORTING
8. HOLD POINTS

1. GENERAL

- .1 This part specifies the requirements for the development of an Integrated Support and Asset Management Plan to facilitate the delivery of the Asset Management Technical Data.
- .2 These documents shall be provided to allow efficient and effective monitoring and maintenance, operation, modification, decommissioning and disposal of the Works and related assets.
- .3 The following documents are referenced in this Part:
 - (a) AS 1100 Technical Drawing
 - (b) AS 9001 Quality Management Systems - Requirements
 - (c) AS 4292.1 Rail Safety Management Part 1: General Requirements;
 - (d) AS 4292.2 Rail Safety Management Part 2: Track, Civil and Electrical Infrastructure;
 - (e) AS 4292.4 Rail Safety Management Part 4: Signalling and Telecommunications Systems and Equipment
 - (f) AS 14001 Environmental management systems - Requirements with guidance for use
 - (g) PAS 55: British Standards Institution's (BSI) Publicly Available Specification for the optimized management of physical assets
 - (h) ISO 55000 Asset Management – Overview, principles and terminology
 - (i) ISO 55001 Asset Management – Management Systems - Requirements
 - (j) ISO 55002 Guidelines for the application of ISO 55001
 - (k) DPTI Documents:
 - (l) FR-SR-GE-002 PTSOM Integrated Safety Management System;
 - (m) PTS AM4-DOC-000364 Drafting Standard for AutoCAD Drawings ("PTS 364");
 - (n) PTS-MS-05-DC-PRC-00000090 Identification and Numbering of Technical Documents and Drawings ("PTS 90"); and
 - (o) PTS-MS-05-AM-PRC-00000091 Asset Management Technical Data Requirements for Projects ("PTS 91").
- .4 The following definitions apply:

"AMTD" means Asset Management Technical Data

"ISP" means Integrated Support Plan

"Maximo" means the Principal's software for the management of railway assets.

2. ASSET MANAGEMENT STRATEGY

- .1 To support flexibility in the development of this strategy Principal's Asset Management Strategy, the Principal intends, through the delivery of this Contract to:
 - (a) own sufficient AMTD to either perform operation and maintenance using its own resources, through a contract for operation and maintenance services, or a combination of both; and
 - (b) in the event that operation and maintenance is contracted to a service provider, to provide the asset management system application (Maximo), required special tools, test equipment and potentially spare parts and the AMTD to the service provider as customer furnished data and equipment. Other than the Maximo application, these deliverables shall be provided through this Contract.

3. AMTD DEVELOPMENT AND DELIVERY OVERVIEW

- .1 The AMTD is the output of the integrated support planning that the Contractor shall perform. The integrated support planning and analysis is conducted in conjunction with the design program for the Works.
- .2 The Contractor shall plan, manage and execute the integrated support planning, AMTD development and delivery in parallel with the design of the Works.
- .3 The Contractor shall provide draft revisions of lists, plans and other deliverables at the relevant design lifecycle Design Stage Reviews. These deliverables shall progressively mature as the design program is completed and the Works are executed. The final state shall be reflected in the delivered AMTD.
- .4 In summary, the main deliverables required through the design lifecycle are:
 - (a) Preliminary asset List;
 - (b) Preliminary Decommissioned asset list;
 - (c) Final asset List;
 - (d) Parts List(including spare parts);
 - (e) Drawing List;
 - (f) Technical Document List;
 - (g) Third Party Asset List;
 - (h) Defect List;
 - (i) Waiver list;
 - (j) Software List;
 - (k) Special Tools & Equipment List;
 - (l) Technical Record List; and
 - (m) Final Decommissioned List.

4. CONTRACTOR'S INTEGRATED SUPPORT AND ASSET MANAGEMENT PLAN

- .1 The Contractor shall develop an ISP that describes the management systems, scope, subordinate plans and processes and schedules that the Contractor will use to integrate operational and maintenance requirements with its design program, leading to the development of the AMTD. The AMTD plan shall comply with the requirements of:
 - (a) this Contract;
 - (b) AS 9001;
 - (c) AS 4292.1;
 - (d) AS 4292.2;
 - (e) AS 4292.4; and
 - (f) AS 14001 (for Environmental Management Plans).
- .2 The ISP shall include:
 - (a) Definition of integrated support roles and responsibilities;
 - (b) Explanation of the management structures planned, including any subcontractors;
 - (c) Description of the approach to developing each element of the Works including the methods and tools to be used for analysis;
 - (d) Explanation of the analysis techniques to be used (such as Level of Repair Analysis, Failure Modes, Effects and Criticality Analysis, Logistic Support Analysis);
 - (e) Application of the Contractor's Safety Management Plan to the integrated support planning;
 - (f) Integration with other aspects of the Contractor's Project Management Plan and the Engineering and Design Management Plan, especially the design stage reviews;
 - (g) Intended use of analysis, analysis tools or experience from previous projects or in service equipment;
 - (h) Input required from the Principal to inform the Contractor's work;

- (i) Proposed Hold Points;
 - (j) Relationship with subordinate integrated support plans;
 - (k) Intended method for reporting and advice to the Principal as the integrated support analysis proceeds;
 - (l) Description of the integrated support program deliverable outputs;
 - (m) Proposed verification and validation strategy;
 - (n) Quality management and audit management;
 - (o) maintenance strategy (the principles that guide and structure the maintenance activities consistent with the delivery and achievement of the RAMS requirements);
 - (p) maintenance documentation to enable both planned and unplanned maintenance to ensure that the System meets performance requirements;
 - (q) integration of the System into the PTSOM Maximo Asset Management System;
 - (r) maintenance tools;
 - (s) maintenance staff requirements;
 - (t) spares strategy; and
 - (u) ongoing System support after Operable Stage Completion, Section Completion and System Completion.
 - (v) Alignment with ISO 55000, ISO 55001 and ISO 55002 (formerly PAS 55).
- .3 The ISP shall address the following as a minimum:
- (a) **Introduction:** Details the Contractors approach to asset management
 - (b) **Organisation Chart for Asset Management:** Identifies how the contractor will ensure that asset management is embedded in the management structure.
 - (c) **Asset Management Personnel:** Contractor's personnel accountable for implementing the ISP – evidence of competency assessment shall be included to demonstrate that the personnel have the relevant experience and skills in asset management processes and delivery.
 - (d) **Asset Management Roles and Responsibilities:** The roles and responsibilities of the contractor's personnel assigned to asset management including liaison with DPTI and PTS
 - (e) **Program for Asset Management Delivery:** A detailed chart of timing and deliverables throughout the full lifecycle of the project – this may be included in the overall project plan.
 - (f) **Compliance with PTS - 05-AM-PRC-0000091 "Asset Management Technical Data Requirements for Projects":** The Contactor shall provide details of how compliance with the above document will be achieved for the following:
 - .1 Preliminary Asset List
 - .2 Preliminary Decommissioned Asset List
 - .3 Final Asset List
 - .4 Parts List
 - .5 Drawings
 - .6 Technical documents
 - .7 List of Third Party assets
 - .8 List of defects
 - .9 List of waivers
 - .10 Software list
 - .11 Special Tools and Equipment List
 - .12 Technical records
 - .13 Final Decommissioned Asset List
 - (g) **Handover Management:** Describes how the contractor will manage the asset management deliverables through the handover phase
 - (h) **Finalisation:** How the contractor will manage the asset management requirements related to defects: etc. post project completion
- .4 The output from the integrated support planning shall be the set of Asset Management Technical Data.
- .5 The ISP shall be submitted at the completion of the following Design Stages:
- (a) Requirements Definition (notionally 15% complete);

- (b) Preliminary Design (notionally 30% complete);
 - (c) Detailed Design (notionally 70% complete);
 - (d) Final Design; and (notionally 100% complete); and
 - (e) Engineering Completion (at the completion of the construction of the Works but prior to commissioning of the Works).
- .6 The provision of the ISP shall constitute a **HOLD POINT**.

5. ASSET MANAGEMENT

Format And Standard Of Asset Management Technical Data

- .1 In general, unless another standard is specified and endorsed by the Principal's Authorised Person, the format and standard of AMTD shall conform to Australian Standards or international equivalents, DPTI Standards and Procedures, including:
 - (a) AS 1100 for technical drawings;
 - (b) PTS 364 for AutoCAD Drawings;
 - (c) PTS90 for the identification and numbering of technical documents and drawings; and
 - (d) PTS 91.
- .2 The Contractor propose other standards, which will be subject to the Principal's Authorised Person's prior approval.
- .3 In general, unless another electronic format is specified and endorsed by the Principal's Authorised Person, the AMTD shall be in Microsoft Office (MS) format. File name format shall be in a format agreed with the Principal's Authorised Person.
- .4 In the case of specialist analysis or design applications, an output report shall be provided in MS Office readable format and a copy of the operating model provided in the native format from the application.

Traceability

- .5 During the design, procurement, manufacturing, installation, testing and maintenance phases of the Project, it is imperative that all documentation and equipment are adequately tracked.
- .6 The levels to which traceability will be applied will be based on the smallest component replaceable under normal usage during the maintenance and operating phases and will be identified by individual item, batch or manufacturer as appropriate. These levels, together with the format of the data itself, shall be defined by the Contractor and agreed by the Principal's Authorised Person except where they are already defined by the Contract.
- .7 In the case of specialist analysis or design applications, an output report shall be provided in Microsoft Office readable format and a copy of the operating model provided in the native format from the application.
- .8 The Contractor shall submit the AMTD prior to System Operable Completion for each Stage to enable the Principal's Authorised Person to operate and maintain the System.

Labelling and Identification Marking

- .9 The Contractor shall provide and affix suitable labelling for both the assets and for the locations.
- .10 Labels shall be clearly legible, durable, of a size commensurate with their use, consist of materials which present no harmful effects to the asset to which they are attached or to any other in the immediate vicinity and securely attached. Depending on the individual item, labels may be stamped, engraved, etched or painted.
- .11 Assets shall have two labels, one label indicating the operational number of the asset, (such as a signal number) and another label displaying the actual asset number along with a bar-code representation of the asset number.
- .12 The method of labeling and its nomenclature shall be agreed between the Contractor and the Principal's Authorised Person prior to manufacturing, except where it is already defined by the Contract.
- .13 Where a number of interchangeable items could be located at one of several locations, the labelling procedure shall be such as to facilitate the tracking of a specific asset from its initial installation, through a number of removals, repairs, refurbishments, storage and subsequent relocations.

6. ASSET MANAGEMENT TECHNICAL DATA DELIVERABLES

General

- .1 The Contractor shall deliver the AMTD required for the Principal to operate and maintain the Works including the following deliverables:
 - (a) Existing Asset List;
 - (b) Asset List of Physical Assets;
 - (c) Technical Data Pack of Works As Executed;
 - (d) Maintenance Manuals;
 - (e) Operators Handbooks;
 - (f) Training Management Package;
 - (g) Repair Parts Lists (Recommended Spares List, Insurance Items List, Consumable Items List, Hazardous Items List, Recommended Tools and Test Equipment); and
 - (h) System Engineering & Safety Assurance records

Technical Data Pack – As Built

- .2 The Technical Data Pack – As Built shall be prepared from the digital model used for the final design approved for construction with details updated to incorporate the works as executed condition. The digital model shall be updated in all respects prior to the update of the As Built drawings.
- .3 Drawings shall enable operations and maintenance personnel to quickly and effectively locate and identify equipment, diagnose faults, trace circuits and allow for design alterations over the life of the assets. The traction power drawings shall have a clear hierarchy, show equipment in a clear and concise method of linking circuits across drawings. Fonts used shall be clear and readable in A3 size prints. Cable block diagrams and interlock block diagrams are required. It is desirable that critical circuits such as substation interlocking, closing, tripping and protection circuits especially clear to understand and apply.
- .4 The Contractor shall:
 - (a) Submit sample As Built Drawings for different system and types for review by the Principal prior to production of actual drawings;
 - (b) Show on As Built Drawings the Works as completed;
 - (c) Ensure the content, accuracy and level of detail of As Built Drawings are equivalent to those in the detail design drawings used for construction and are sufficient to describe, and sufficient to enable and ensure the efficient operation of the assets created under this Contract and the Principal's Asset Management System;
 - (d) Include in As Built Drawings final survey drawings indicating the positioning of the Works relative to the primary survey grid;
 - (e) Certify each As Built Drawings as to its accuracy, completeness and correctness
 - (f) Certify survey aspects of the drawings using a registered surveyor;
 - (g) Where needed to describe the Works, or where directed by the Principal, include digital photographs of specific aspects of the Works in As Built Drawings; and
 - (h) Identify and cross reference assets on As Built Drawings with the information in the Asset List.

Maintenance Manuals

- .5 The Maintenance Manuals shall provide comprehensive instructions for the performance of preventive and corrective maintenance of the assets as an operating system.
- .6 The Maintenance Manuals shall be computer based with the capability to print relevant and concise uncontrolled hard copies for transient use only. Maintenance and inspection requirements should be aligned to best practice rail engineering for each asset. If necessary, the Contractor shall reconcile differences between suppliers' maintenance requirements where these differ for similar equipment.
- .7 The Contractor shall apply a "value for money" assessment on the maintenance practices to optimise the whole of life costs of the assets.
- .8 The Contractor shall prepare the Maintenance Manuals as follows or propose an alternative for consideration by the Principal:

- (a) A logical contents structure that facilitates location of, or navigation to, the appropriate section, task or asset or component;
 - (b) A location plan with introductory text to identify and locate all the elements of the assets covered by the Manual;
 - (c) Descriptions of the operating principles of the asset systems and subsystems with basic working descriptions;
 - (d) Detailed description of each of the elements of the assets covered by the Manual (all equipment, components, systems and items);
 - (e) Tabulation of dimensions and performance ratings;
 - (f) Diagrams of the various utilities and services such as communication services;
 - (g) Safety and hazardous materials warnings;
 - (h) Fault finding guides and diagnostic logical flows;
 - (i) Instructions for use of built in test, fault codes or other embedded maintenance assistance tools;
 - (j) Maintenance schedules for inspection and servicing (eg daily, weekly, monthly, annually and similar);
 - (k) Illustrated assembly and parts catalogues or embedded links;
 - (l) Maintenance task descriptions, step by step, including necessary resources such as trade qualifications, tools, repair parts, consumables including quantities, estimated task duration for all maintenance tasks including inspection, adjustment, preventive maintenance, corrective maintenance and rebuilds expanded to the level of the lowest repairable unit;
 - (m) For software orientated systems, functional specifications (hardware and software), systems programs, interface specifications, installation instructions, test specifications, test results, individual program modules, including flow charts and source codes and similar;
 - (n) Procedures for equipment energisation or other startup, operations and shutdown;
 - (o) Procedures for emergency shutdown and abnormal operations;
 - (p) Information on alarm and trip settings;
 - (q) Parameters for operation such as temperature, humidity, wind speed or other limits;
 - (r) Any special requirements for the packaging, handling, storage or transportation of any of the assets; and
 - (s) Any other information needed by maintenance staff to ensure the safe and efficient maintenance and operation of the equipment.
- .9 The parts and assemblies used in the repair and maintenance shall be integrated into the asset management system where store stock items are held for critical and commonly used items and supply agreements are maintained for other items. The store stocking philosophy shall be documented in the AMP and AMTD plans.
- .10 The manuals shall be a comprehensive set of documents, based on the design, installation, test, commissioning and training information, detailing all such technical data required to enable the Principal's Authorised Person to effectively operate and maintain the System.
- .11 At the Preliminary Design Stage the Contractor shall propose for the Principal's Authorised Person's review a format that allows the integration of the detailed maintenance tasks into the PTSOM Maximo Asset Management System.
- .12 This submission shall constitute a **HOLD POINT**.
- .13 Where safety requirements are to be implemented through operational or maintenance instructions or important safety related application constraints are to be applied by operators or maintainers then the Contractor shall clearly identify these within the manuals.
- .14 The Contractor shall provide the following manuals and asset information:
- (a) Test Equipment Manuals - instructions for the use of each type of Test Equipment provided under the system to which the manual refers;
 - (b) Troubleshooting Guides - a comprehensive fault finding guide and rectification information and processes;
 - (c) Operating Manuals – manuals for both Train Operators and OCC Operation Controllers for equipment relating to the System; and

- (d) Maintenance Manuals - for all System equipment, including equipment located at the OCC, trackside and equipment to be fitted to trains.
- .15 The manuals shall:
- (a) be designed for continuous long-term use in a field or maintenance workshop environment;
 - (b) lie flat when opened;
 - (c) have A4 standard pages and A3 drawings;
 - (d) be supplied and shall be original printed documents;
 - (e) be presented in language free of vague and ambiguous terms;
 - (f) have thorough, clear and complete content;
 - (g) have short and concise sentences;
 - (h) use punctuation that aids reading;
 - (i) be designed for use by technicians with varied skill levels;
 - (j) only use technical words when no other words can convey the intended meaning; and
 - (k) describe the maintenance tasks in a form acceptable to the Principal's Authorised Person and be ready to use without any further development by Principal's Authorised Person.
- .16 The Contractor shall consult with the Principal's Authorised Person on the format, hierarchy and delivery of manuals and comply with the Principal's Authorised Person's requirements.
- .17 All manuals shall be submitted to the Principal's Authorised Person for review, each submission shall constitute a **HOLD POINT**.
- .18 The Contractor shall provide the numbers of manuals as follows:

Manual Type	Number to be delivered
Test Equipment Manuals	10 sets for each type of test equipment
Troubleshooting Guides	One per SER plus 30 sets
Operating Manuals	25 sets
Maintenance Manuals	25 sets

- .19 The Contractor shall supply the final version of all manuals in an open source electronic format approved by the Principal's Authorised Person that allows the source material to be modified including extracts for integration into the PTSOM Maximo Asset Management System.
- .20 The Contractor shall deliver all final versions of all manuals to the locations as directed by the Principal's Authorised Person.

Operator's Handbooks

- .21 The Operator's Handbooks shall provide comprehensive instructions for the operation of the Works as an operating system that underpins the Adelaide Rail System. The Operator's Handbooks are expected to be computer based with the capability to print relevant and concise uncontrolled hard copies for transient use only. The Contractor shall prepare the Operator's Handbooks as follows or propose an alternative to be considered by the Principal:
- (a) A introductory section that describes the basic outline, purpose, layout and other general characteristics of the Works and the major assets within;
 - (b) A section providing comprehensive information about safety and hazardous materials or situations that may or do exist in the Works;
 - (c) A section describing the operating principles of the Works and the states under which it may operate;
 - (d) A section describing the limitations to the operation of the Works such as temperatures, wind, power, voltage;
 - (e) Comprehensive step by step descriptions to enable operators to achieve any of the states under which the system is authorised to operate, including but not limited to shut down, emergency

shutdown, normal operations, redundant or fault condition or partial system operations, planned alternative operations, and emergency operations;

- (f) Operation of any control systems, hardware and software, including instructions for recovery from software failures;
 - (g) Descriptions of any operator maintenance (inspection, daily servicing, adjustment, tuning) tasks; and
 - (h) Any other information needed by operators to ensure the safe and efficient operation of the Works.
- .22 The Contractor shall deliver the Operator's Handbooks in an open source electronic format that allows the Principal to modify the source material including extracts for integration into the Principal's asset management system Maximo.

Training Management Package

- .23 As Detailed in Part CH92 Training Railways, training support materials that allows DPTI to train its Operators and Maintainers in the operation, inspection and maintenance of the equipment supplied and installed by the Contractor.

Repair Parts Lists

- .24 The Contractor shall provide for the Principal's Authorised Person's review the recommended spare part holding as a part of the ISP.
- .25 The spare part holding shall be sufficient for the Contractor to meet the System RAMS requirements. The Contractor shall recommend a spares distribution around the AMPRN that reflects the System architecture, resupply times and RAMS requirements.
- .26 The Repair Parts Lists shall record the output of the Contractor's integrated support planning and spares assessment analysis. The lists shall be proposed to the Principal for procurement, which may occur at the Principal's sole discretion through the issue of a variation to the Contract. The Repair Parts Lists shall include any repair kits that may be relevant to the Works and any special tools and test equipment.
- .27 The Repair Parts Lists shall define the recommended range and quantity of rotatable and repairable items, insurance spares, consumables and tools and test equipment. Each list shall provide relevant information about the repair parts in accordance with PTS 90.

Delivery of Initial Spares

- .28 Subject to the Principal's Authorised Person's review of the recommended spares, the Contractor shall deliver to the Principal's Authorised Person the initial spares for each Operable Stage 12 weeks prior to the completion of that Operable Stage.

Spares Part Numbering

- .29 Every component, subassembly, and assembly shall be assigned a unique part number. The unique part number shall coincide with the markings on the equipment itself (barcode or equivalent) and shall be used in documentation whenever the part is referenced. Where standard components are used, standard part numbers or the component supplier's identification number shall be shown in addition to the part numbering described above.

Special Tools and Test Equipment

- .30 The Contractor shall provide for the Principal's Authorised Person's review the recommended special tools and equipment as a part of the ISP.
- .31 The Contractor shall propose the list of portable and workshop test equipment for the approval of the Principal's Authorised Person no less than six months prior to the completion of each Operable Stage.
- .32 Special Tools and Test Equipment shall include workshop test and portable test equipment.

Post Commissioning Support

- .33 Immediately after commissioning of any aspect of the Works the Contractor shall maintain technical support on site for a period of 24 hours to attend to any issues that may arise.
- .34 The Contractor shall maintain a contact number (manned 24 hours per day 7 days per week) during the contract and through the Defects Liability Period where the Principal's Authorised Person or Principal's Authorised Person's staff can receive technical advice or call out technical support from the Contractor.
- .35 When called to attend to a fault at site the Contractor shall be available at the site location within 1 hour of the call being placed and shall remain in attendance until advised by the Principal's Authorised Person.

- .36 When called to attend a fault post commissioning the Contractor shall complete a report advising:
 - (a) details of call-out (Time, Date, Location);
 - (b) equipment attended (Asset No and description);
 - (c) action taken;
 - (d) material replaced; and
 - (e) other relevant information.
- .37 The report shall provide enough information to determine the root cause of the issue and shall be provided to the Principal's Authorised Person within 24 hours of the call-out.
- .38 The Contractor shall maintain this information in a FRACAS (Failure Reporting, Analysis and Corrective Action System) such that the data can be made available to support system RAM analysis.

7. INTEGRATED SUPPORT PLANNING AND DESIGN COORDINATION AND REPORTING

Detailed Design Stage

- .1 The Contractor shall prepare and provide at Detailed Design Stage:
 - (a) Proposed updates to the Principal's Template for the Asset List of Physical Assets Attribute Data;
 - (b) Updated volume "book plan" for the Operators Handbook;
 - (c) Updated volume "book plan" for the Maintenance Manuals;
 - (d) Updated Training Management Package; and
 - (e) Samples of each type of engineering drawing that will be delivered in the Technical Data Pack – Works As Executed.

Final Design Stage

- .2 The Contractor shall prepare and provide at Final Design Stage:
 - (a) Proposed updates to the Principal's Template for the Asset List of Physical Assets Attribute Data;
 - (b) Draft Operators Handbook;
 - (c) Draft Maintenance Manuals;
 - (d) Draft Training Management Package;
 - (e) Draft Index for the Technical Data Pack of Works As Executed; and
 - (f) Draft Repair Parts Lists (Recommended Spares List, Insurance Items List, Consumable Items List, Hazardous Items List, Recommended Tools and Test Equipment).

Engineering Completion Stage

- .3 The Contractor shall prepare and provide at Engineering Completion Stage an updated Asset List electronically in the current version of Microsoft Excel:
 - (a) Final Asset List of Physical Assets Attribute Data;
 - (b) Final Operators Handbook;
 - (c) Final Maintenance Manuals;
 - (d) Final Training Management Package;
 - (e) Technical Data Pack of Works As Executed; and
 - (f) Final Repair Parts Lists (Recommended Spares List, Insurance Items List, Consumable Items List, Hazardous Items List, Recommended Tools and Test Equipment).

Engineering Close Down Stage

- .4 The Contractor shall at Engineering Completion Stage updates arising from defects corrected during the defects liability period to the:
 - (a) Asset List of Physical Assets Attribute Data;
 - (b) Operators Handbook;
 - (c) Maintenance Manuals;
 - (d) Training Management Package;

- (e) Technical Data Pack of Works As Executed; and
- (f) Repair Parts Lists (Recommended Spares List, Insurance Items List, Consumable Items List, Hazardous Items List, Recommended Tools and Test Equipment).

8. HOLD POINTS

.1 The following is a summary of Hold Points referenced in this Part:

CLAUSE REF.	HOLD POINT	RESPONSE TIME
4.6	Provision of Integrated Support Plan (ISP)	20 working days
6.12	Integration with Maximo submission	20 working days