

## INFORMATION FOR RESIDENTS AND BUSINESSES

### Day and night construction activities | August 2017

As part of the Torrens Rail Junction Project, the ConneXion Alliance will be undertaking the following activities during August 2017:

When	What's happening and where (see map overleaf)
<b>Monday 31 July 2017 to Friday 18 August 2017</b>	<p>Intermittent <b>day and night works</b> (Monday to Saturday between the hours of 7am and 7pm (day), and of 7pm and 7am (night):</p> <ul style="list-style-type: none"> <li>• <b>East Street to Park Terrace:</b> piling works continuing alongside Outer Harbor and Grange rail lines. (Ongoing works from 9am to 9pm until September 2017)</li> <li>• <b>Park Terrace:</b> installation of safety traffic barriers, excavation under Park Terrace bridge, and connection of water main pipes.</li> <li>• <b>Park Lands rail corridor:</b> piling works continuing alongside Outer Harbor / Grange and Gawler rail lines.</li> <li>• <b>Park Lands adjacent War Memorial Drive:</b> connection of water main pipes.</li> </ul> <p><b>Day works, Monday to Saturday between the hours of 7am and 7pm</b></p> <ul style="list-style-type: none"> <li>• <b>East Street rail crossing:</b> finalising relocation of a major sewer line, a water main and telecommunications cables.</li> <li>• <b>Gibson Street to Park Terrace:</b> new lowered Bowden Railway Station early works and excavation.</li> <li>• <b>Park Lands adjacent soccer fields:</b> piling works and installation of the new pedestrian and cyclist bridge structure.</li> <li>• <b>Torrens Junction bridge:</b> piling works, excavation and installation of the bridge structure.</li> <li>• <b>Torrens Junction bridge to Hawker Street:</b> installation and testing of signalling cables in the rail corridor alongside the Gawler and freight rail lines.</li> <li>• <b>Torrens Junction to River Torrens:</b> piling works adjacent to the rail corridor.</li> </ul>
<b>Friday 18 August 2017 to Monday 21 August 2017</b>	<p><b>Continuous works, 24 hours a day</b></p> <ul style="list-style-type: none"> <li>• <b>East Street to Bowden Railway Station:</b> piling works and finalise utilities relocation works.</li> <li>• <b>Gibson Street to Park Terrace:</b> cable installation, piling works and installation of pre-cast panels for the new lowered Bowden Railway Station in the Outer Harbor / Grange rail corridor.</li> <li>• <b>Park Terrace bridge:</b> ongoing excavation under Park Terrace bridge and installation of permanent concrete barriers.</li> <li>• <b>Park Lands adjacent War Memorial Drive and soccer fields:</b> piling works, installation and testing of signalling cables in the rail corridor alongside the Gawler rail line and ongoing installation of the new pedestrian and cyclist bridge structure.</li> <li>• <b>Torrens Junction bridge:</b> continued installation of the bridge structure.</li> <li>• <b>Torrens Junction bridge to Hawker Street:</b> installation and testing of signalling cables in the rail corridor alongside the Gawler and freight rail lines.</li> </ul>

	<ul style="list-style-type: none"> <li>• <b>Torrens Junction to River Torrens:</b> piling works and installation of sections of the permanent safety fencing.</li> <li>• <b>River Torrens to Adelaide Railway Station Yard:</b> installation of track, drainage and re-sleeping.</li> </ul>
<p><b>Monday 21 August 2017 to Friday 1 September 2017</b></p>	<p>Intermittent <b>day and night works</b> (Monday to Saturday between the hours of 7am and 7pm (day), and of 7pm and 7am (night):</p> <ul style="list-style-type: none"> <li>• <b>East Street to Park Terrace:</b> piling works continuing alongside Outer Harbor / Grange rail lines. (Ongoing until September 2017)</li> <li>• <b>Gibson Street to Park Terrace:</b> ongoing works at the new lowered Bowden Railway Station.</li> <li>• <b>Park Terrace:</b> ongoing excavation under Park Terrace bridge and installation of permanent concrete barriers.</li> <li>• <b>Park Lands rail corridor:</b> piling works continuing alongside Outer Harbor / Grange and Gawler rail lines.</li> <li>• <b>River Torrens to Adelaide Railway Station Yard:</b> track works preparation.</li> </ul> <p><b>Day works, Monday to Saturday between the hours of 7am and 7pm</b></p> <ul style="list-style-type: none"> <li>• <b>Torrens Junction bridge to Hawker Street:</b> installation and testing of signalling cables in the rail corridor alongside the Gawler and freight rail lines.</li> <li>• <b>Site wide:</b> Major utilities works – Cable installation and relocation of water main and gas pipes.</li> </ul>

#### Note:

The T2T Alliance is also undertaking works in and adjacent to the rail corridor **from Chief Street towards South Road**. Should you require any further information regarding these works, please contact the T2T Community Relations team, via email [enquiries@t2talliance.com.au](mailto:enquiries@t2talliance.com.au) or to call on the T2T Information Line on **1300 794 899**.

#### Noise and vibration management

It is expected the piling works will be ongoing along the rail corridor until 29 September 2017 (from 9am – 9pm). Whilst some inconvenience can be expected, every effort will be made to minimise disturbance to the local community. Residents and businesses in close proximity to the works may experience noise and some light vibration as a result of these works. There will also be truck movements during the day and the night for the delivery of construction materials.

## Construction working areas



## Traffic management

- **Gibson Street** will remain open during the temporary closure of East Street.
- **East Street** will remain temporarily closed to vehicles until **Monday 21 August 2017**. Signage is in place to advise changed traffic conditions. Access for pedestrians and cyclists remains open. Due to additional relocation works of telecommunications services, the current utilities works will be ongoing until the next line closure as some works will need to be undertaken while no trains are running.
- **Drayton Street** between East Street and Third Street, will remain temporarily closed to vehicles, pedestrians and cyclists until further notice.
- **Park Terrace** will have temporary restrictions on north and south bound lanes to finalise installation of bridge structures. Some temporary lane closure and speed restrictions will be required. Advance notice signage will be in place to advise motorists of changed traffic conditions.
- **War Memorial Drive:** will be used by construction vehicles to access the work sites, with traffic controllers in place to ensure safety of all road users. The passive pedestrian crossing of the rail lines accessed from War Memorial Drive will remain temporarily closed until further notice.

**For enquiries about the project:**

Please call 1300 582 071 or visit [www.infrastructure.sa.gov.au/TRJ](http://www.infrastructure.sa.gov.au/TRJ)

## Pedestrian and cycling detours

- Access to the Bowden/Brompton area and Bowden Railway Station area will remain open to pedestrians and cyclists except for Drayton Street, between East Street and Third Street, which will remain closed.
- Access along Park Terrace will change as works progress in the vicinity of the rail level crossing. Advance notice signage will be in place.
- To plan your journey, visit Cycle Instead (<http://maps.sa.gov.au/cycleinstead/>).

## Public transport services

### 19 – 20 August 2017

The Outer Harbor, Grange rail line and the Gawler rail line between Adelaide and Mawson Lakes will be temporarily closed Saturday 19 and Sunday 20 August 2017. Services will resume from first service Monday 21 August 2017. Substitute buses will be provided and will replicate the existing train timetables as closely as practicable. For public transport information, please visit [www.adelaidemetro.com.au](http://www.adelaidemetro.com.au).

## Further information

Project information or to opt-in for updates visit [www.infrastructure.sa.gov.au/TRJ](http://www.infrastructure.sa.gov.au/TRJ), email [dpti.trj@sa.gov.au](mailto:dpti.trj@sa.gov.au), or contact us on **1300 582 071**.

The project team will also staff a display at 'Plant 4' market on Third Street, Bowden on **Wednesday 9 August between 6pm and 7.30pm**. Feel free to drop in and learn more about the project.

We appreciate your patience whilst these critical works are undertaken.

Kind regards,

Community Relations Team

ConneXion Alliance

#11739708